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SUMMARY: 
 
In July and August 2005, the California Transportation Commission (Commission) allocated 
construction funds totaling $18,784,000 for 29 locally-administered State Transportation 
Improvement Program (STIP) projects.  As of November 9, 2005, seven projects totaling 
$3,459,000 had been awarded.  Of the remaining 22 projects (totaling $15,325,000), 12 are 
expected to be awarded on time.  The implementing agencies for the remaining ten projects will 
be requesting time extensions.  The attached list provides a status of the projects voted but not 
yet awarded. 
 
BACKGROUND: 
 
On July 14, 2005, the Commission adopted the Fiscal Year (FY) 2005-06 STIP/SHOPP 
Allocation Plan and Criteria requiring agencies receiving an allocation in FY 2005-06 to award 
the contract within six months or request a time extension.  The resolution also requires the 
receiving agencies to report back after four months of vote as to the status of award. 
 
 
Attachment 

“Caltrans improves mobility across California” 



Reference No.: 3.6
December 14-15, 2005
Attachment 

Project Construction Allocations For Fiscal Year 2005-06
Subject to 6-month Deadline Per Fiscal Year 2005-06 STIP/SHOPP Allocation Plan and Criteria
Projects Voted Not Awarded After Four Months
As of November 9, 2005

Agency Name Project Description PPNO
Allocation 

Date
Award 

Deadline
Allocation 
Amount Project Status

Sierra County Bridge Replacement 03-1L27 14-Jul-05 14-Jan-06 $195,000 The project will be awarded by 
January 2006.

San Francisco County Bicycle Related  - Other 04-2007T 14-Jul-05 14-Jan-06 $368,000 The project will be awarded by 
January 2006.

Port of San Francisco Bicycle Related  - Other 04-2007V 14-Jul-05 14-Jan-06 $400,000 The project will be awarded by 
January 2006.

Orange Bicycle bridge and 
bikeway

12-2134B 14-Jul-05 14-Jan-06 $375,000 The project was expected to be 
awarded by the end of November 

Salinas Improvements to 
Sanborn Road  

05-1160 14-Jul-05 14-Jan-06 $1,000,000 A 3-month time extension is being 
requested under item 2.8b(2).

Porterville Bicycle Storage Facility 06-D017 14-Jul-05 14-Jan-06 $39,000 A 5-month time extension is being 
requested under item 2.8b(2).

Los Angeles Create two bus stop 
plazas and improve eight 
bus stops 

07-3450 14-Jul-05 14-Jan-06 $554,000 A 12-month time extension is being 
requested under item 2.8b(2).

Brea Median Landscaping 12-2134A 14-Jul-05 14-Jan-06 $500,000 A 3-month time extension is being 
requested under item 2.8b(2).

Irvine Culver Drive 
Realignment and 
Widening Bike Trail  

12-2134D 14-Jul-05 14-Jan-06 $297,000 A 20-month time extension is being 
requested under item 2.8b(2).

Irvine Culver Drive 
Realignment and 
Widening Landscape 

12-2134D 14-Jul-05 14-Jan-06 $495,000 A 20-month time extension is being 
requested under item 2.8b(2).

Huntington Beach Landscaping and 
sidewalk

12-2134C 14-Jul-05 14-Jan-06 $285,000 A time extension will be requested in    
February 2006.

City of Point Arena Coastal Access Scenic 
Bikeway

01-4060 18-Aug-05 18-Feb-06 $578,000 A time extension will be requested in    
February 2006.

Lassen County New roadway 
construction and Class I 
Bikeway

02-2121 18-Aug-05 18-Feb-06 $6,871,000 A time extension will be requested in    
February 2006.

Trinity County Road Rehabilitation 02-2216 18-Aug-05 18-Feb-06 $729,000 The project will be awarded by 
February 2006.

Siskiyou County Bridge Replacement 02-2301 18-Aug-05 18-Feb-06 $57,000 The project will be awarded by 
February 2006.

Siskiyou County Bridge Replacement 02-2304 18-Aug-05 18-Feb-06 $27,000 The project will be awarded by 
February 2006.

Shasta County Bridge Replacement 02-2308C 18-Aug-05 18-Feb-06 $200,000 The project will be awarded by 
February 2006.

City of Santa Maria Roadway Widening 05-1210 18-Aug-05 18-Feb-06 $1,016,000 The project will be awarded by 
February 2006.
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Agency Name Project Description PPNO
Allocation 

Date
Award 

Deadline
Allocation 
Amount Project Status

City of Santa Maria Roadway Widening 05-1223 18-Aug-05 18-Feb-06 $625,000 The project will be awarded by 
February 2006.

City of Visalia STIP project to purchase 
and install emergency 
vehicle preemption 
emitters

06-8688 18-Aug-05 18-Feb-06 $186,000 The project will be awarded by 
February 2006.

City of Los Angeles Renovation of Train 
Station

07-3174 18-Aug-05 18-Feb-06 $105,000 A time extension will be requested in    
February 2006.

City of Buena Park Median landscaping 
enhancements

12-2134E 18-Aug-05 18-Feb-06 $423,000 The project will be awarded by 
February 2006.

Total $15,325,000


	M e m o r a n d u m
	Chief Financial OfficerDivision Chief
	Local Assistance
	
	
	
	
	SUMMARY:
	In July and August 2005, the California Transportation Commission (Commission) allocated construction funds totaling $18,784,000 for 29 locally-administered State Transportation Improvement Program (STIP) projects.  As of November 9, 2005, seven proj







